COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 20/ 2010

ESTI MATE SUMVARY 16: 21: 56
CONTI D: C17600 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17600- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0  DAYS TI ME ALLOW 80 WORK DAYS
FY10 R4 DI AVOND GRI NDI NG ON | - PERCENT TI ME: 17.50 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO I M 0762- 046
FY10 R4 DI AVOND GRINDING ON |- 76
NAME OF ROAD: 076A
PRQJECT COUNTI ES: MORGAN LOGAN
WASHI NGTON
CONTRACTOR:
DI AMOND SURFACE, | NC. PAY PERI OD ENDI NG 09/ 30/ 2010 DATE TI ME STARTED 09/ 13/2010
13792 REl MER DRI VE DATE LET 06/ 17/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 24/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 12/ 2010 DATE ACCEPTED
MAPLE GROVE MN 55311 612- 420- 5009 DATE NOTI CE TO PROCEED 09/ 13/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,310, 074. 06 PARTI Cl PATI NG $ 229, 037.09 $ 229, 037. 09
AWARD PROJECT AM: $  1,112,535. 62 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 17. 48% TOTAL EARNI NGS 229, 037. 09 229, 037.09
FUNDS AVAI LABLE: $ 1,081,036.97 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 229, 037. 09 229, 037. 09
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,394.66 -5, 394. 66
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 223, 642. 43 223, 642. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 223, 642. 43 223, 642. 43
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 223 642.43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17600- BI D ESTI MATE RUN 10/ 20/ 2010
PRQIECT: | M 0762- 046 ESTI MATE NO 0001 16: 21: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00210 *REMOVAL OF CONCRETE PAVEMENT 1, 140. 000 0. 000
SY 0. 000 0. 00
29. 00000 0. 000 0. 00
0010 202-00215 REMOVAL OF CONCRETE PAVEMENT ( PLANI NG 168, 507. 000 0. 000
SY 41, 457. 000 108, 202. 77
2.61000 41, 457. 000 108, 202. 77
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 20, 480. 000 0. 000
SY 0. 000 0. 00
2.03000 0. 000 0.00
0020 208-00034 *GRAVEL BAG 500. 000 0. 000
LF 0. 000 0.00
6. 15000 0. 000 0. 00
0025 208-00045 * CONCRETE WASHOUT STRUCTURE 3. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0026 403-00721 HOT M X ASPHALT (PATCH NG (ASPHALT) MCR 0. 000 0. 000
SY 0. 000 0. 00
187. 42000 0. 000 0.00
0027 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) REVI SED SEPTEMBER 150. 800 0. 000
MCR
TON 150. 800 28, 262. 94
187. 42000 150. 800 28, 262. 94
0028 403-00720 HOT M X ASPHALT (PATCH NG (ASPHALT) MCR 0. 000 0. 000
TON 0. 000 0. 00
235. 11000 0. 000 0. 00
0030 408-01000 *HOT POURED JO NT AND CRACK SEALANT 47.000 0. 000
TON 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0035 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 1, 140. 000 0. 000
SY 0. 000 0.00
110. 68000 0. 000 0. 00
0040 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 386 49, 215. 00

127, 500. 00000 0. 386 49, 215. 00



CONTI D: C17600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17600- BI D ESTI MATE RUN 10/ 20/ 2010
PRQJECT: | M 0762- 046 ESTI MATE NO. 0001 16: 21: 56

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0045 627-00001  *PAVEMENT MARKI NG PAI NT 451. 000 0. 000
GAL 100. 000 2, 600. 00
26. 00000 100. 000 2, 600. 00
0050 627-00005  *EPOXY PAVEMENT MARKI NG 451. 000 0. 000
GAL 0. 000 0.00
53. 00000 0. 000 0. 00
0055 630-00000 *FLAGA NG 3, 000. 000 0. 000
HOUR 282. 500 4,590. 63
16. 25000 282. 500 4,590. 63
0060 630-00007  *TRAFFI C CONTROL | NSPECTI ON 35. 000 0. 000
DAY 10. 000 3,675.00
367. 50000 10. 000 3, 675. 00
0065 630-00012  *TRAFFI C CONTROL MANAGEMENT 85. 000 0. 000
DAY 9. 000 3, 780. 00
420. 00000 9. 000 3, 780. 00
0070 630-80002  *FLASH NG BEACON ( SOLAR) 8. 000 0. 000
EACH 4. 000 4, 200. 00
1, 050. 00000 4. 000 4,200. 00
0075 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 25. 000 0. 000
EACH 12. 500 656. 25
52. 50000 12. 500 656. 25
0080 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 55. 000 0. 000
EACH 27.500 2,887.50
105. 00000 27.500 2, 887.50
0085 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 10. 000 0. 000
EACH 5. 000 1, 575. 00
315. 00000 5. 000 1, 575. 00
0090 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 0. 000
EACH 1. 000 5, 250. 00
5, 250. 00000 1. 000 5, 250. 00
0095 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYP
B EACH 1. 000 110. 00
110. 00000 1. 000 110. 00



CONTI D C17600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17600- BI D ESTI MATE RUN 10/ 20/ 2010
PRQIECT: I M 0762- 046 ESTI MATE NO 0001 16: 21: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0096 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) MCR 0. 000 0. 000
SF 0. 000 0. 00
39. 00000 0. 000 0. 00
0100 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 14.000 154. 00
11. 00000 14. 000 154. 00
0105 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 25. 000 0. 000
EACH 0. 000 0. 00
16. 25000 0. 000 0.00
0110 630-80367 *PORTABLE TRAFFI C SPEED MONI TOR 2.000 0. 000
EACH 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0115 630-80380 *TRAFFI C CONE 500. 000 0. 000
EACH 100. 000 110. 00
1.10000 100. 000 110. 00
0120 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0125 700-70010 F/ A M NOR CONTRACT REVI SI ONS 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0130 700-70011 F/ A PARTNERI NG 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0131 630-85041 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) MCR 16. 000 0. 000
DAY 16. 000 7,968. 00
498. 00000 16. 000 7,968. 00
0135 700-70014 F/ A | NCENTI VE 65, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0140 700-70016 F/ A FUEL COST ADJUSTMENT 15, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C17600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17600- BI D ESTI MATE RUN 10/ 20/ 2010
PRQJECT: I M 0762- 046 ESTI MATE NO 0001 16: 21: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0145 700- 70023 F/ A ON- THE- JOB TRAI NEE 1, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70220 F/ A PHONE SERVI CE 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70380 F/ A ERCSI ON CONTROL 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,299, 774.06$% 228,737.09 $ 228, 737.09
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0170 620-00012 Fl ELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0175 620- 00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 10, 300. 00 $ 300. 00 $ 300. 00
PRQIECT TOTAL CURRENT AMI $ 1, 310,074.06 $ 229,037.09 $ 229, 037.09



